



ASX Community Engagement

- Phase 1: Coordination with DSPL and MCS on community engagement to establish a relationship with community advocates and to gather initial community system input.
- Phase 2: ASX will make final decisions about back-office software features that will be used in Phase 3 based on the requirements gathering in Phase 1 from DSPL and MCS stakeholders, including the surrounding community members.
- Phase 3: System operation with performance data gathering. Partners and other interested parties will be able to use the AeroNet UTM to monitor day-to-day activities in the system, and during scheduled demonstrations at events.
- Phase 4: User experience assessment and system updates as needed. Continuous feedback will be collected, and any reasonable updates or corrections will be made.