

KERCHEVAL STREETSCAPE

Streetscape Area -East Grand Blvd to Parker
Resurfacing and realigning – Mt. Elliot to St. Jean

Virtual Community Meeting 6/18/2020



AGENDA

- Project team introductions
- Quick recap of Streetscape Project
- Overview of Schedule
- Communication methods and staying up-to-date



PROJECT TEAM

City of Detroit

- Project Manager, Gustavo Serratos: 313-236-9522
- District 5 Manager, Melia Howard: 313-236-3528
- Deputy District Manager, Zavia Ferguson: 313-236-3523

Detroit Economic Growth Corporation


- District 5 Business Liaison; Mikki Godfrey: 313-452-1926




Design Recap



KERCHEVAL STREETSCAPE




MT. ELLIOT TO GRAND BLVD. [WITHOUT CENTER TURN LANE]




GRAND BLVD. TO PARKER ST. [WITH CENTER TURN LANE]

EXISTING SECTIONS



TYPICAL SECTION FOR ENTIRE PROJECT




TYPICAL SECTION AT BUS STOP

PROPOSED SECTIONS





KERCHEVAL STREETSCAPE



ENLARGEMENT OF TYPICAL BLOCK

Kercheval Streetscape Project



detroitmi.gov/streetscapes

Design Details



**BIKE
RACKS**



**TRASH
RECEPTACLES**




**BUS
SHELTER**



**STREET TREES IN
SIDEWALKS GRATES**



BENCHES




NEW LIGHTING



Overview of Schedule

- DWSD water main and sewer prep-work began in May
- DWSD construction began June 1
 - Water main replacement from Van Dyke to Baldwin
- Street work began last week on June 8
- Construction anticipated to go through November 2020

DWSD work and streetscape work will be performed in tandem by the same contractor to avoid further delays.



Phase 1 – Eastbound - Current Phase

- **Sequence of work in Phase 1 (June – August)**
 - > Surfacing milling from Mt. Elliot to St. Jean
 - > Road base repairs as identified right behind after milling
 - > Conditioning and Road Leveling
 - > Concrete base, curb and sidewalk removal
 - > Underground Electrical and pole bases
 - > Sidewalk and Concrete Work
 - > Furnishings and landscaping to be completed in Phase 4



Phases 2, 3 and 4

- **Phase 2 (August – September)**
 - Switch work to Westbound/Northside
- **Phase 3 (September)**
 - Construction of planters and bus Islands
- **Phase 4 (October)**
 - Signage, pavement markings, furnishings and landscaping



Communication on Project

- **Weekly Construction Updates; via email and website**
 - To get the email updates, send a message to: serratosg@Detroit or sign on project website.
 - **Website:** <https://detroitmi.gov/departments/departments-public-works/complete-streets/streetscape-program/kercheval-streetscape-project>
 - Or search “Kercheval Streetscape”
- **Bi-weekly Virtual Community Hour with Project Team**
 - Zoom details to be emailed out



Support Local Businesses!



Free Public Parking at Butzel Family Center



Business Feather Flags



THANK YOU FOR JOINING!

QUESTIONS AND ANSWERS

